
215 UNION BOULEVARD SUITE 550 
LAKEWOOD CO 80228 1842 
303 980-6800 FAX 303 980 1622 0 

17 June 1993 

Ms Cindy Gee 
EG&G Rocky Flats Inc 
P 0 Box 464 
Golden Colorado 80402 0464 

Subject Revisions to the Draft Phase 111 RFI/RI Report 
EG&G 881 Hillside Area (Operable Unit Number 1) 
Contractor Meeting Minutes 
Roy F Weston Inc (WESTON) Work Order No 

11 June 1993 
2029 074 001 0020 

Dear Ms Gee 

Attached are the minutes of the contractor meeting held Fridav 11 June 1993 to discuss the 
revised schedule and data status The schedule submitted on 16 June 1993 contained some 
editorial comments Please do not hesitate to call if you have any questions or comments 

Sincerely 

ROY F WESTON INC 
n 

Dane11 B Bergman P G  CPG 
Project Manager 

Michael W k W  A Anderson Ph D PE 
Project Director 

cc M D Gibson (EG&G) 
YProject File (2029 74 01) 



--u - COYTRACTOR MEETIYG MINUTES 
REVISION OF THE PHASE 111 DRAFT RFI/RI REPORT 

EG&C OPERABLE UNIT \UMBER I ROCKY FLATS PLANT 
HELD I 1  JU'VE 1YY3 

Meeting Attendees 

Cindy Gee Dennis Smith and Fred Harrington (EG&G) 
Michael A Anderson Ph D P E and Janell B Bergman P G CPG (WESTON) 
Joe Gordon (Dames and Moore) and Marh Lewis (Stoller) 

Items Discussed 

1 Format J Bergman distributed package illustrating formdt for text revisions to 
EG&G Dames and Moore and Stoller 

2 Comment Re$ponses M Lewis and J Gordon submitted copies of complete 
comment responses to Cindy Gee for review and comment Cindy then established 
an EGSrG internal review schedule WESTON will receive revised comment 
responses at a later date 

I 

I 
3 Comparison to Background M Anderwn gave a stdtus update on the contaminant 

list M Anderson will have the contaminant list ready for Dames and Moore and 
Stoller on 24 June 1993 barring m v  problems encountered during the EPA/CDH 
briefing scheduled for 23 June 1993 

4 Schedule The following meeting times were estabhhed 
e Tuesday 22 June 1993 between WESTON EPA CDH DOE and EG&G at 

100 to discuss site conceptual model fdte and transport and database 
cleanup 

e Wednesday 23 June 1993 between WESTON EPA, CDH DOE and EG&G 
at 100 to discuss selection of contmmants 

e Thursday 24 June 1993 between WESTON EG&G Dames and Moore and 
Stoller to discuss contaminmt selection 

A rewsed schedule is attached to reflect the meetings and update schedule for 
deliverables 

C Gee and D Smith requested that the contrrlctors design detailed critical path 
schedule/milestone chart The schedule is to retlect interdependencies and specific 
responsbilitie~/goals All contractors agreed to assume that no significant obstacles 
will be encountered during the scheduled EPA/CDH meetings 

5 Data C Gee requested that J Bergman provide copies of the data to EPA and 
CDH in electronic (ASCII file) format The data will be sent to EPA (Gary 
Kleeman) requests ASCII formdt and CDH (Joe Scheiffelen) A copy of the 
trmsmittal letters will be forwarded to C Gee The data will be transmitted after 
the duplicate averaging as requested by D Smith I\ complete 



6 Deliverable C Gee requested that WESTON submit Section 3 to her for review 
The text will be faxed to C Gee in Val1 on Monday D Smith also requests a copy 
be faxed to him C Gee and D Smith will provide comments on Tuesday 
WESTON will submit presentation materials Section 3 text figures meeting agenda 
and fate and transport maps to EPA and CDH on Wednesday upon authorization 
from EG&G 



REVISED SCHEDULE 
FIVAL RFI/RI REPORT 

881 HILLSIDE AREA OPERABLE UNIT NUMBER I 

DELIVERABLE 

M Anderson to complete ANOVA and comparison to background 
upper tolerance intervals 

WESTON to submit comment response for Sections 1 2 and 3 
(including figures) and appendices to EG&G In addition 
submit text revisions for Sections 1 and 2 

Meeting with CDH/EPA/EG&G to discuss geology/hydrogeology 
fate and transport and ddta set 

Meeting with CDH/EPA/EG&G to discuss contaminant selection 

J2AxLum 

17 June 

21 June 

22 June 

23 June 

Meeting with Dames and Moore EG&G and WESTON to distribute 
contaminant list (dependent on EPA/CDH presentation results) 24 June 

WESTON must receive hot spot sample analyticdl results in 
electronic format 2 July 

WESTON to submit all remaining comment responses for Sections 
4 5 6 (with input from Dames and Moore) and 7 and Executive 
Summary to EG&G 23 July 

SC and DM submit diskette version of Appendices 
E and F (excluding introduction) and comment responses 
to WESTON Submittal includes reproducible figure originals 
WESTON to submit text revisions for Sections 4 dnd 5 to EG&G 
Dames & Moore and Stoller 16 August 

WESTON revises Section 6 bdqed on information provided by Dames & 
Moore and Stoller Section 7 and the Executive Summdry 
will also be revised at this time In dddition Ddmes & Moore and Stoller 
will prepare introduction sections for Appendix E and F 20 August 

WESTON format/QA/reproduction period 20 August to 6 Sept 

WESTON submittal of RI to EG&G for review This will be the first 
submittal of the Executive Summclry Sections 6 and 7 and the 
appendices to EG&G 6 Sept 



? 

EG&G review period (2 weeks) 6 to 20 Sept 

Receive EG&G comments (distribute to D m e s  & Moore and Stoller) 20 Sept 

Receive revised sections from Dames & Moore and Stoller 22 Sept 

WESTON revision/QA/repro period 22 to 27 Sept 

WESTON submittal to DOE for review 27 Sept 

DOE review period (3 weeks) 27 Sept to 18 Oct 

Receive DOE comments 18 Oct 

WESTON/Dames & Moore/ Stoller revision/QA 
(2 weeks) WESTON must receive revisions from Ddmes 
& Moore and Stoller by 22 Oct 

Reproduction period (2 week5) 

SUBMITTAL TO EPA AND CDH 

18 Oct to 1 Nov 

1 Nov to 15 Nov 

15 NOVEMBER 1993 

Note All contractors will aSJuine that responie:, urc uppropriutc Contractors will not wait 
for input porn €PA and CDH pnor to procccding with text rcviwm 

* Cntical path element 


